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Parking/Mixed Use

Catalyst

B

Parking/Mixed Use

Catalyst
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Civic Square Office

Catalyst

C

Civic Square Office

Catalyst
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P Street Infill Development

Catalyst

D

Arbor Day Foundation Building

Catalyst

E



80

Arbor Day Foundation Building

Catalyst

E
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K Street Power Station Complex

Catalyst

F

K Street Power Station Complex

Catalyst

F
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West Haymarket

Catalyst

G

West Haymarket

Catalyst

G
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Lincoln Scope of Work
STARTING
1) Establish Procedures
2) Review Information
3) Identify Opportunities & Constraints
4) Workshop #1 - Review Findings
DESIGNING
5) Develop Downtown Alternatives
6) Develop Bicycle Facilities Alternatives
7) Develop Transit Alternatives
8) Workshop #2 - Review Alternatives
9) Refine Best Downtown Alternatives
10) Refine Bicycle Facilities Plan
11) Refine Transit Services Plan
12) Workshop #3 - Review Refined Alt.
13) Prepare Final Master Plans
IMPLEMENTING
14) Prepare Implementation Program
15) Prepare Design Guidelines
16) Prepare Final Plan Documents
17) Workshop #4 – Final Plan                                             
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Aug. 10

Oct. 12

Nov. 30

1

2

June 8
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7
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26
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